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Existing Conditions 
(Refer to EXISTING CONDITION- VPDES FLOW PATHS drawing) 

Ash Pond E (Outfall 005) 

Ash Pond E accepts stormwater runoff, Metals Cleaning Waste Treatment Fac"lity effluent (internal 
Outfall 501) by an open channel, decant from Pond D, and Oil Waste Treatment Basin effluent (internal 
Outfall 502) via a pumped forcemain. It discharges via a riser structure t0 permitted Outfall 005, which 
discharges to Quantico Creek. 

• Ash Pond D 

Ash Pond D contains a permanent pool of water (primarily stormwater- fro the surrounding 
drainage area) that is maintained at approximately 35-ft below the top of the dam. Ash Pond 
D is presently not accepting any process fl ws. The outfall i c:onfigured to isc arge to Ash 
Pond E. 

• Metals Cleaning Waste Treatment Facility (Outfall 501) 

Low Volume Waste Settling Basin (Outfall 004) 

The Low Volume Waste Settling Basin current receives low volume wastewaters including Unit 5 
cooling tower drift, yard drains, floor drains, Unit 5 circulating water, Units 1-4 sand filter backwash, 
filter purge, Unit 6 wash water, electrodialysis reversal (EDR) backwash, neutralization sump, and 
stormwater. Treated wastewaters are discharged through Outfall 004 
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Phase 1: Dredge and Close Ash Pond E Preliminary Pond ABC 
and D Dewatering and Grading 
(Refer to PHASE 1 - DEWATER, DREDGE, CLEAR, GRADE, & CLOSE POND E AND 
PREUMINARY DEWATER, GRADE PONDS D & ABC drawing) 

Phase I of the project will include the following activities: 

• Dredging of solids from Pond E to Pond D 

• Dewatering of Pond E 

• Grading of material in Pond D 

• 

• Installation of temporary portable treatment 
within Pond E footprint 

• 

Prior to the commencement of comstruction activities at the A,B,C Pond Area, temporary sedimentation 
basins will be csonstwcted to collect contact stormwater. Water collected in the sedimentation basins 
will be pumped to the temR0ra treatment system at Pond E for discharge via 005. There will be no 
discharge of contact stormwater from S104. 

Metals Cleaning Waste Treatment Facility (Outfall 501) 
Metals cleaning wastes collected in the metals cleaning waste treatment facility during Phase I 
construction will be conveyed through the temporary treatment system and additional polishing prior to 
discharge via Outfall 005. 
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Comment [KRl]: Will the discharge from 
Pond C be captured and directed to this pond or 
will this be storm water from other areas? 
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Outfall 004 
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Beginning in the Phase I construction period, the discharge from the Oily Waste Treatment Basin will 
be diverted to the station's existing low volume settling ponds for discharge via Outfall 004. This 
diversion will continue until the post construction phase when the final discharge configuration is 
established. 

Oil Waste Treatment Basin (Outfall 502) 

Discharges from the Oil Waste Treatment Basin will be rerouted 
Ponds where the combined wastewater will be discharged via nF>rmittF>t'f 

EXISTING PONDS REQUIRE DREDGING PRIOR TO I 
BASIN WASTEWATER? 

[ PAGE \* MERGEFORMAT] 

Low Volume Settling 
II 004. WILL THE 

OIL WASTE TREATMENT 
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